CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. PK0202 PROJECT DESCRIPTION
PROJECT TITLE DUHACSEK PROPERTY MASTER PLANNING
PROJECT STATUS DESIGN The supplemental funding is for the construction of a pavilion which will
PROJECT MANAGER | JOE CHESSER / MIKE WILKINSON be constructed along with a restroom , utilities upgrades, pond, and
CONSULTANT HUITT-ZOLLARS parking.  The project will include picnic tables, drinking fountain,
CONTRACTOR benches, and grills.
BUDGET $540,000

PROJECTED REVISED ACTUAL

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER* N/A
LAND/ROW ** N/A
DESIGN/SURVEYING 0206 — 02/07

02/06 — 02/07

CONSTRUCTION

12/07 — 05/08

EQUIPMENT

SCHEDULE COMMENTS
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way



